

Volkswagen Mitigation Settlement - West Virginia Mitigation Plan

SEMI-ANNUAL REPORT (Paragraph 5.3)

LEAD AGENCY: WV DIVISION OF HIGHWAYS

REPORTING PERIOD: JAN2022 THRU JUN2022

MITIGATION PLAN PRIORITY 1: PUBLIC TRANSIT FLEET

CAT	Expenditure Item	Amount	Action Status	Comment
2	KRT Gillig Bus (1 Bus)	\$ 440,956.00	Closed	Paid June 2020
2	EPTA Buses (2 Buses)	\$ 269,856.00	NTP	awaiting vendor fabrication/delivery
2	TTA Bus (1 Bus)	\$ 511,888.00	NTP	awaiting vendor fabrication/delivery
PRIORITY 1 SUMMARY				
	PRIORITY 1 SPENT/COMMITTED	\$ 1,222,700.00	67.2%	
	PLAN ALLOCATION	\$ 1,819,776.32	0.0%	
	REMAINING	\$ 597,076.32	32.8%	

MITIGATION PLAN PRIORITY 2: WEST VIRGINIA UNIVERSITY FLEET

CAT	Expenditure Item	Amount	Action Status	Comment
2	WVU Buses (3 Buses)	\$ 1,213,184.21	Closed	Paid June 2021
PRIORITY 1 SUMMARY				
	PRIORITY 2 SPENT/COMMITTED	\$ 1,213,184.21	100.0%	
	PLAN ALLOCATION	\$ 1,213,184.21	0.0%	
	REMAINING	\$ 0.00	0.0%	

MITIGATION PLAN PRIORITY 3: WEST DIVISION OF HIGHWAYS FLEET

CAT	Expenditure Item	Amount	Action Status	Comment
1	51-Truck Reimbursement	\$ 8,524,964.16	Closed	Paid June 2020
PRIORITY 3 SUMMARY				
	PRIORITY 3 SPENT/COMMITTED	\$ 8,524,964.16	100.4%	
	PLAN ALLOCATION	\$ 8,492,289.49	0.0%	
	REMAINING	\$ (32,674.67)	-0.4%	

MITIGATION PLAN PRIORITY 4: ELECTRIC VEHICLE CHARGING EQUIPMENT

CAT	Expenditure Item	Amount	Action Status	Comment
9	SITE 1: Tamarack	\$ 200,000.00	D4 APPROVED	hold pending NEVI roll-over
9	SITE 2: Capitol Complex Site	\$ 200,000.00	D4 APPROVED	hold pending NEVI roll-over
9	Site 3: Huntington I-64 Area	\$ 200,000.00	Site TBA	hold pending NEVI roll-over
9	Site 4: Morgantown I-68/79 Area	\$ 200,000.00	Site TBA	hold pending NEVI roll-over
9	PRIVATE SOURCE	\$ (145,000.00)	Pending	hold pending NEVI roll-over
PRIORITY 4 SUMMARY				
	PRIORITY 4 SPENT/COMMITTED	\$ 655,000.00	108.0%	
	PLAN ALLOCATION	\$ 606,592.11	0.0%	
	REMAINING	\$ (48,407.89)	-8.0%	

NOTES:

West Virginia is holding VW SETTLEMENT EVSE efforts pending expected roll-over of sites into the NEVI program next quarter. Priority 4 will be re-assessed at that time. Allocation remains committed to the spirit of EVSE development.

TOTAL PROGRAM/ALL PRIORITIES

CAT	Mitigation Plan Priority	Allocation	Spent/Commit	%	Remaining
2	Transit Fleet	\$ 1,819,776.32	\$ 1,222,700.00	67.2%	\$ 597,076.32
2	WVU Fleet	\$ 1,213,184.21	\$ 1,213,184.21	100.0%	\$ 0.00
9	EV Charging	\$ 606,592.11	\$ 655,000.00	108.0%	\$ (48,407.89)
2	WVDOH Fleet	\$ 8,492,289.49	\$ 8,524,964.16	100.4%	\$ (32,674.67)
GRAND TOTAL PROGRAM		\$ 12,131,842.13	\$ 11,615,848.37	95.7%	\$ 515,993.76
Total WV Allocation		\$ 12,131,842.13			

The information contained herein is true and correct and the submission is made to the Trustee under penalty of perjury.

* this report does not include accumulating investment income

* this report does not include accumulating beneficiary administrative costs



Gehan M. Elsayed, PE, Ph.D.

Chief Engineer of Programs and Performance Management

Deputy State Highway Engineer

West Virginia Division of Highways

08/23/2022
Date